Project Schedule

City of Port St. Lucie
D Task Name
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1 |Class of Action Determination @ 35

2 Logical Termini Determination ’ 3/5
3 |Finalized Corridor and Alternatives Report @ 52
4 |Hold Kickoff Meeting @ 7/10

5 |Engineering and Analysis Reports

& |Envionmental and Analysis Reports

7 | Public Information Meeting (Tentative Date) @& 622

8 | Prepare Draft Environmental Impact Statement
(DEIS) Document

9 | Public Hearing (Tentative Date) & s

10 | Final Environmental Impact Statement and Project
Development Summary Report

11 | FHWA Gives Location and Design Concept &35
Approval

12 Public Involvement

Future Phases
Design Anticipated Completion 2013
Right-of-Way Anticipated Completion 2014
Construction Anticipated Completion 2017




